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Jorgensen Forge Outfall Site Quality Assurance (QA) Daily Report Form 

Date 
9/16/2015 

Name 
Robert Wilkins, USACE 

Time onsite 0700-1300 

Weather (temp, 75 degrees F, cloudy 

conditions, 

wind) 

Work Excavated approximately 4 truck loads full of subtitle D soil. Truck was equipped 

performed with automatic tarp which was utilized for material transport. Removed existing 12" 

today and 24" corrugated metal pipe (CMP) sections as Subtitle C material. Samples of soil 
in bottom of pipe trenches were taken. Concrete rubble from Tuesday's demolition 
was loaded and hauled off site. 

Problems - Personnel smoking in exclusion zone 

encountered? 

Notes - Had to tell the Jorgensen representative that Tyvek and nitrile gloves were 
required when handling Subtitle C material. The suits and gloves were 
provided and personnel were notified. No further issued with PPE. 

Issues for - Remind Jorgensen representative that there is no smoking allowed in the 

follow-up exclusion zone. 
- Per the existing Work Plan, the remaining soil is to be treated as Subtitle C 

material until the sample analysis is below 1 ppm and the excavation is 
ready for backfill material. If the contractor or PRP wants to treat the soil as 
Subtitle Dor less, the request to change the work plan and sample plan 
must be submitted in writing for review and approval 

Photographs Yes~ No □ 
taken? 

Name: Robert Wilkins Title: Environmental Engineer 

Date: 16 September 2015 

Photos: 

USEPA SF 
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Photo 1: Subtitle D excavation. 

Photo 2: 12 inch and 24 inch CMP top of pipe exposed 



Photo 3: 12 inch CMP removal 

Photo 4: 24 inch CMP Remova l 



Photo 5: EPA personnel Ravi Sanga and Dave Bartus on site 

Photo 6: First sample taken from excavator bucket to ensure safety 



Photo 7: Second soil sample taken from shovel. This shovel scoop was ab le to be taken from inside the 

trench box. 




